

Plan for iteration 2

Summary

The main focus of this iteration will be on video playing, video exporting as well as getting the harddrive representation of the project polished.

Task list

- Script-tests for the “Manage animation project” usecase
- Bug-fixes for the bugs identified in iteration 1
- Get the Doxygen information to the webpage

Feature list

- The “Import picture” usecase directly from the camera
- The “Export animation” usecase
- The undo/redo functionality
- The move and remove usecases for groups of pictures
- Finished version of the “Manage animation project” usecase