

Plan for iteration 4

Summary

The focus of this iteration will be the scene concept and the “Import sound” usecase. Both of these are partially implemented but have to be completely finished in this iteration.

The scope of this iteration will be smaller than the other because of the easter vacation.

Task list

- Complete the serialization section of the project report (Bjørn)
- Fill in various standard sections in the project report (Fredrik)

Feature list

- The “Manage scene” usecase. (Fredrik)
- The “Import sound” usecase. (Bjørn)
- If the bug in gstreamer-plugins are uploaded to the debian repository the following features will be implemented:
 - Video mixing (onion-skinning) (Fredrik)
 - Video export (Bjørn)