

## **Plan for iteration 5**

### **Summary**

In this iteration we will focus on getting all the remaining bits of functionality done so that we are feature complete at the end of it. We can then enter feature, and hopefully string freeze, at the beginning of the next iteration.

### **Task list**

- Complete the strings in the presentation layer. (Bjoern)
- Create the docbook user manual with a tutorial. (Fredrik)
- Create several pre-set configurations for video import. (Fredrik)

### **Feature list**

- Finish the system for allowing different import devices. (Fredrik)
- Complete the “video export” usecase. (Bjoern)
- Create a mode where the user can view the “difference” between a frame and the camera. (Fredrik)
- Complete the serialization of sound. (Bjoern)
- Finish the disk surveillance scheme. (Fredrik)