

Fourth iteration

20th May 2006

Date: 06.03-2006

Participants: André Lindhjem, Kjetil Holien, Terje Risa, Øyvind Nerbråten

Last iteration: A lot of our time last iteration went to better error handling and bug fixing. The new standard is now partially implemented. We have started to look into how to implement the other audio formats and this looks promising. We still have some work to do with the report. We also had some trouble with sickness inside the group so we did not get to work as much as we wanted.

Current iteration: Our goals this iteration:

- Make the audio engine run as a thread in order to be able to navigate in the Daisy book.
- This time we must really put an effort in the report.
- Continue working on the parsing.
- Finish the support for MP4, but this has a low priority.