

Sixth iteration

20th May 2006

Date: 03.04-2006

Participants: André Lindhjem, Kjetil Holien, Terje Risa, Øyvind Nerbråten

Last iteration: We have created a draft of the API by separating the engine from the front-end. The engine is now compiled as a shared library. We have created a console front-end against the API, and we have also started to look at a GUI front end. The console front-end will work as an example on how to use libdaisy. We did a lot of examination on different ways of implementing a front-end, and we decided to use Qt.

Current iteration: Our goals this iteration:

- Work on the GUI front end.
- Implement bookmarking and meta data.
- Try to use automake and autoconf to build the project.
- Testing and bug fixing.
- Advertise the project.
- Continue work on the report.